

USACE OMAHA DISTRICT ENVIRONMENTAL OPPORTUNITIES

Christopher D. Wiehl, PMP, PE
Chief, ER Branch
PPPMD, Omaha District

October 2021



"The views, opinions and findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



US Army Corps
of Engineers®



NOTE:
TAMPER GATE

OMAHA DISTRICT BUSINESS LINES

CIVIL WORKS (\$500M)

- Flood Risk Reduction, Navigation, Hydropower
- Water Supply, Water Quality, Recreation, Irrigation
- Fish & Wildlife, Regulatory, Ecosystem Restoration
- Flood Control and Coastal Emergencies (FCCE)

MILITARY CONSTRUCTION (\$700M)

- Design & Construction Management
- 10 Active Air Force Installations
- 1 Air Force Reserve Installation
- 1 Army Installation & 1 Reserve
- 3 Army Ammunition Plants
- 2 Major Reserve Commands

ENVIRONMENTAL REMEDIATION (\$200M)

- Environmental Remediation
- Environmental Compliance
- Military Munitions Response Program
- Advisory and Assistance Services

SPECIAL PROJECTS (IIS) (\$450M)

- DLA Fuels Program & SRM CONUS/OCONUS
- MILCON SRM, EPA
- Rapid Response TCX
- Protective Design, Fuels POL, & Transportation Systems MCX



Includes projects outside NWO boundaries and reimbursable stakeholders



US Army Corps
of Engineers®



ER BRANCH TEAM

Chris Wiehl – Branch Chief: Christopher.D.Wiehl@usace.army.mil

- Brandon Sellers- Chief Section A: Brandon.M.Sellers@
 - ▶ Phil Jackman- FUDS PgM: Phillip.A.Jackman@
 - ▶ Jennifer Zorinsky- AF PgM: Jennifer.L.Zorinsky@
 - ▶ Paul Armstrong- MMRP PgM: Paul.R.Armstrong@
 - ▶ Sarah Miller- EQ PgM: Sarah.J.Miller2@
- Will Harlon- Chief Section B: William.D.Harlon@
 - ▶ Matt Brennan- Army PgM: Matthew.P.Brennan@
 - ▶ Tim Howland- Contract PgM: Timothy.J.Howland@
 - ▶ Brian Hesford- CA PgM: Brian.D.Hesford@
 - ▶ Mike Riggle- PFAS PgM: Michael.A.Riggle@



NAICS

- Environmental Consulting Services (541620)
- Environmental Remediation Services (562910)
- All Other Professional, Scientific, and Technical Services (541990)



US Army Corps
of Engineers®



ACQUISITION APPROACH

- MATOC
- SATOC
- Direct Awards
- Multi Envir Governmental Acq (MEGA)
(Follow on discussions with USACE)
- C-Type



US Army Corps
of Engineers®



OPPORTUNITIES – ENVIRONMENTAL REMEDIATION

Project Title	Project Location	Anticipated Advertisement	Anticipated NAICS	Estimated Dollar Value	Acquisition Plan (Set-Aside)
ECS MEGA MATOC	NWD & Existing Customers	In Source Selection	541620	\$60M	SB
ECS MEGA MATOC	NWD & Existing Customers	In Source Selection	541620	\$60M	8(a)
ERS MEGA MATOC(1)	NWD & Existing Customers	In Source Selection	562910	\$240M	UR
ERS NON-MEGA SATOC	NWD & Existing Customers	13 Sept 21	562910	\$47M	8(a)
ECS NON-MEGA SATOC	NWD & Existing Customers	Q1 22	541620	\$20M	8(a)
Advisory & Assistance Services (A&AS) SATOC	NWD & Existing Customers	Q1 22	541990	\$37M	SB
ECS & ERS NON-MEGA SATOCs(1)	NWD & Existing Customers	FY22-FY24	541620 & 562910	Varies (Total is \$249M)	Multiple Pools (SB, 8(a), WOSB, SDVOSB, HUBZ)
ERS NON-MEGA MATOCs	NWD & Existing Customers	TBD	562910	Varies, TBD	Multiple SB Pools TBC (SB, 8(a), WOSB, SDVOSB, HUBZone)

Provided for Information only

Formal request for proposal and invitation for bids will be publicized on the SAM.gov website



US Army Corps
of Engineers®



FEDBIZOPPS.GOV WEB PAGE TRANSITIONING TO SAM.GOV

[Home](#) | [Getting Started](#) | [General Info](#) | [Opportunities](#) | [Agencies](#) | [Privacy](#)

Buyers: [Login](#) | [Register](#) | Vendors: [Login](#) | [Register](#) | [Accessibility](#)

U.S. Army Corps of Engineers - USACE District, Omaha: Opportunities

[RETURN](#) | [RETURN TO LIST \(LOCATIONS\)](#)

[Opportunities](#) | [Profile](#) | [Locations](#)

[Opportunities](#) | [Location Profile](#)

[Opportunities List](#) | [Advanced Search](#) | [Archives](#)

Keyword / Solicitation #: [TIPS](#) Posted Date:

[More Search Fields](#) | [Search by Classification, NAICS code, Recovery actions, and more.](#)

1 - 20 of 73 | Sort By: [Posted On \(Desc.\)](#) | Showing 20 per page | [1](#) | [2](#) | [3](#) | [4](#) »

Opportunity	Agency/Office/Location	Type / Set-aside	Posted On
S-Fort Peck Project Office, Janitorial Services W9128F14T0018 S - Utilities and housekeeping services	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Solicitation / Total Small Business	Mar 24, 2014
Y-L 550 Barn at STA 800-00 W9128F14T0032 Y - Construction of structures and facilities	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Solicitation / Total Small Business	Mar 24, 2014
S-Big Bend Refuse Collection - A non-personnel services contract. The contractor shall provide all personnel, equipment, supplies, facilities, transportation, tools, materials, supervision, and other items. W9128F14T0025 S - Utilities and housekeeping services	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Solicitation (Modified)	Mar 24, 2014
W9128F-14-R-0014 Y - Construction of structures and facilities	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Solicitation / Cancelled / Total Small Business	Mar 24, 2014
F-ProACT Coach Support for Development of the Missouri River Recovery Management Plan W9128F-14-S-0003 F -- Natural resources & conservation services	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Presolicitation	Mar 21, 2014
Y-SOF Group Support Battalion, PN 69446, Fort Carson, Colorado W9128F-14-R-0003 Y - Construction of structures and facilities	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Solicitation (Modified)	Mar 21, 2014
Y-Request for Quote (RFQ) W9128F-14-T-0029 Building 531 Roof Repair Minot AFB, ND W9128F-14-T-0029 Y - Construction of structures and facilities	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Combined Synopsis/Solicitation (Modified) / Total Small Business	Mar 21, 2014
R-Fort Peck Tour Guide W9128F14T0015 R -- Professional, administrative, and management support services	Department of the Army U.S. Army Corps of Engineers USACE District, Omaha	Award	Mar 20, 2014



[HTTP://WWW.NWO.USACE.ARMY.MIL/ BUSINESS-WITH-US](http://www.nwo.usace.army.mil/business-with-us)

BUSINESS WITH US

Link to District Contracting Opportunity Forecast

- Provided for Information only
- Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov Website

Active Contracting Opportunities posted on beta.SAM.gov

Search Code:

W9128F

DODAC- Omaha District

The collage consists of four screenshots from the US Army Corps of Engineers website:

- Top-Left:** A table titled "Significant Anticipated Contract Actions" published March 4, 2019. The table lists various construction and maintenance projects across different states, including locations like Warrren AFB, WV; Minot AFB, ND; USAFA, CO; Ft. Carson, CO; and Omaha AFB, NE. Columns include Program, CBEST, Location, Action Description, NAICS, Adv. Date, Value, and Proposed A/R Strategy.
- Top-Right:** The "Business With Us" page for the Omaha District. It features a "Contract Opportunities" section, a "Fiscal Year 20" bar chart showing contract values, and several "Announcements" including "Flood Fight Contracts" and "Naming Convention".
- Bottom-Left:** A screenshot of the beta.SAM.gov search results for the search code W9128F. It shows search filters and a list of contract opportunities.
- Bottom-Right:** A screenshot of "Large Business MATOCs" (Multiple Award Task Order Contracts). It displays a table with columns for Contract ID, Vendor Name, and Value, listing various contractors and their contract values.

Link to existing IDIQs



US Army Corps of Engineers®



2021 SAME – OMAHA POST INDUSTRY DAY SPECIAL PROJECTS BRANCH

Gregory C. Herring, LEG, LG
Branch Chief, Special Projects Branch
Omaha District

October 2021




"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



US Army Corps
of Engineers®



SPECIAL PROJECTS BRANCH ORGANIZATION



SPECIAL PROJECTS

Missions: Interagency & International Services & Military Reimbursable

Programs:

- EPA
- IIS
- DLA Fuels MCX Program - MILCON & SRM
- Facility Sustainment Restoration & Modernization
- Contingency - Rapid Response TCX
- Programmatic Support:
 - Protective Design Center
 - Transportation Systems MCX
- Annual Projections: \$400M+
- FY22 Projection: \$440M
- 43 Program/Project Managers




US Army Corps
of Engineers®



U.S. ARMY

TRENDS



Program Execution/ Trend

- Annual \$400 - \$500M and 500–600 Contract Actions
- IIS Programs increasing. New Client Opportunities: USDA-ARS & DOI
- Military Programs increasing. Both FSRM & Fuels
- Rapid Response Potential immediate response high visibility PFAS requirements



US Army Corps
of Engineers®



EPA SUPERFUND RESIDENTIAL CLEANUP

Colorado Smelter Superfund Site Pueblo, Colorado

OU1 Residential Properties


- June 2017 - Signed Interim Record of Decision for residential property cleanup: exterior yard and interior dust cleanup for arsenic and lead
- January 2018 - USACE began soil & dust cleanups, under Rapid Response
- 2019 – transitioned from rapid response to typical remediation contract tool
- July 2021- Exteriors 75% Complete Interiors 36% Complete
- June 2021 - EPA awarded RAF contract for sampling

Libby Asbestos Superfund Site Libby, MT Former Vermiculite Mine

Operable Units 1-8

- Asbestos Records of Decision 2010 (OU 1&2), 2016 (OU4-8)
- Records of Decision 2010 (OU 1&2), 2016 (OU 4-8)
- Operable Unit 4 (Libby) & 7 (Troy) – Residential Cleanup
 - Exterior – over 2,500 properties have been completed.
 - Interior – over 1,100 properties have been completed.
- Operable Unit 3 – Mine Site – currently in Feasibility Study Phase

Estimated Time to Completion



EPA SUPERFUND MINE SITE CLEANUP

Gilt Edge Mine Superfund Site Lead, SD Former Silver and Gold Mine

Operable Unit 1 – Remedial Action

- Acid Rock Drainage (ARD) sources from waste rock, fills, spent ore or exposed bedrock, and sludge
- Phase 1 – Surface Remedy started early 2017; completed in 2019.
- Surface Remedy included removal and treatment of ARD water from pits,
- Sludge removal from pits, placed reclamation fill and general fill in pits,
- Pipeline construction, construction of sludge storage cell

Operable Unit 2 – Collection & Treatment of ARD contaminated water

- Operation & Management of Water Treatment Plant
- Pipeline Management

Nelson Tunnel In-House Only Support

Technical Assistance in support of EPA contracted actions

- Review and Advise on PWS and IGEs (design & construction)
- Provide independent design reviews
- Value Engineering support
- BCO Review
- Submittal review technical support
- Provide QAR oversight
- Health and Safety Oversight support
- Project Management support



Bonita Peak Mining District San Juan County, CO

OU1 - Site Wide

- Interim Record of Decision - May 2019
- Site-wide RI/FS and decision document support
- Field work and data management support
- Community Involvement support
- Long term strategizing and planning - adaptive management support.
- Decision document (2020) and design of an on-site mine waste repository.

Interim Water Treatment Plant Operations and Maintenance

- Operations and Maintenance of Interim Water Treatment Plant



US Army Corps
of Engineers®



INTERAGENCY AND INTERNATIONAL SERVICES (IIS)

Support to Non-DOD Federal Agencies

–VA, USDA (USFS), DOE, DOI (BIA, BOR, BLM, NPS, USFWS, USGS), DOJ, DOT, DOC, DHS (CBP-LPOE, USSS, FBI, FEMA), GSA, Iowa DNR, NRC, Social Security Administration, USAID & USPS

Workload Trend is GROWTH

- USDA Agricultural Complexes
- VA Medical Centers/Healthcare Systems - infrastructure projects
- Great American Outdoors Act (GAOA)
 - Up to \$1.9B per year
 - \$150M/yr in Omaha District AOR to correct maintenance backlog at parks and forests
- Mine site cleanups



Dairy Forage Research Center



US Army Corps
of Engineers®



PETROLEUM, OIL, AND LUBRICANTS (POL) MANDATORY CENTER OF EXPERTISE (MCX)

- Project lifecycle production center with MCX authorities
 - Executing fuels projects around the world since 1985
 - Specializes in high-volume receipt, storage, and distribution of liquid fuels (jet fuel, gasoline, diesel, E85)
- POL-MCX capabilities:
 - Production
 - \$190M FY21 projected obligations (465 active projects)
 - Matrix organization w/experienced gov't fuels engineers
 - \$349M SB D-B, \$49M A-E, \$99M UNR Leak Detection
 - \$150M UNR D-B (To be awarded FY22Q1)
 - Technical Guidance & Communication
 - Update and enforce design standards
 - Support to other Districts and Agencies
 - Newsletter, STEM outreach, YouTube seminars
- Primary Business Lines:
 - SRM
 - Sustainment, Restoration, Modernization
 - Utilize Omaha contracting tools
 - SRM Methodology
 - MILCON
 - Executed by Geographic District
 - Refer to ER 1110-1-8167
 - Technical Support
 - On-site and reach-back support
 - Develop/update standards
 - Outreach




Crewman fuels a MH-47E helicopter at Fort Campbell, Kentucky during acceptance testing of the fueling system.



Top: Offutt AFB during height of unprecedented, unregulated levels of runoff across the Midwest. More than three feet of water entered the Type III pressurized hydrant fueling system control room, pumphouse, and fuel storage tank areas on Offutt AFB during the 2019 floods.

Middle: Control room before (left) and after repairs (right). The right photo shows the new pump starters (left) and programmable logic controller cabinet (right).

Bottom: Filter separators and pumphouse before (left) and after repairs (right). Water levels rose to over three feet inside the pumphouse and damaged motors, coatings, and control valves.



BEFORE



AFTER




BEFORE



AFTER



A HEMMT M978A4 fuel servicing truck being connected to a railcar offload pantograph as part of acceptance testing of a new fueling system at Camp Humphreys, South Korea. In the background Abrams tanks are loaded on flatbed railcars.



Personnel from the POL-MCX observing fuel flow and pressures during operational testing of the new fuel hydrant system located at the aircraft hot cargo area on Dover Air Force Base, Delaware. During fuel hydrant system testing, the R-12 pumped Jet-A fuel from the fuel pit to an R-11 fuel truck, which was used to simulate a receiver aircraft.

FACILITY SUSTAINMENT, RESTORATION & MODERNIZATION (FSRM)

Support to DoD Agencies

- Operations, maintenance, and facility repair of military installations
- Ft Carson, Peterson AFB, Ellsworth AFB, Buckley AFB, Minot AFB, Offutt AFB, Ft Bliss, TX, Recruiting Centers, Army Airfield & Heliport Obstruction Surveys, DIA & DLA



Execution Trend: \$180M

- Ellsworth AFB Construction
 - Golf Taxiway. \$15M
 - Pride Bldg #7504. \$20M
- Minot AFB Design
 - Pride Bldg #B475. \$2M
- Infrastructure Bill !!



US Army Corps
of Engineers®



RAPID RESPONSE

MISSION: USACE CX for National/International time-sensitive support of environmental (HTRW), disaster, and infrastructure actions

Rapid Environmental Services SATOCs

- Rapid Response (RR) Environmental Services
- Hazardous/Contaminant mitigation services
- SATOC Awards
- On-site within 72 hours post award

Rapid Non-ER Construction MATOCs

- Rapid Disaster Infrastructure (RDI) Construction
- Time-Sensitive disaster and infrastructure actions
- MATOC Awards
- Awards ~3-30 days
- On site ~ 1-14 days post award

Workload Trend is GROWTH

- Emergency Support Function 3: Ice, Power, Water, Debris, Temporary Housing
- PFAS Cleanup Projects



Joplin Debris



Palo Seco Mega Power Station



ACF: White Memorial Medical Center - Sprung Structure

of Engineers®



ACQUISITION SUPPORT TEAM (AST) - UPCOMING MATOCS/SATOCs

Project Title	Project Location	Anticipated Advertisement	Anticipated NAICS	Estimated Dollar Value	Proposed Acquisition Plan (Set-Aside)
Rapid Disaster & Infrastructure (RDI 2) MATOCs	U.S.	FY21-FY23 (Regional 8(a) Adv Aug 2021)	236220	Over \$500M	Multiple Pools (SB, 8(a))
Rapid Response (RR 6) SATOCs	U.S.	FY22-24	562910	\$25M - \$100M	Multiple Pools (SB, SDVOSB, 8(a))
FSRM DB/DBB MATOC	NWD	Q2 22/Q4 22	236220	\$10M - \$25M \$100M - \$150M	HUBZ/8(a)
Airfield Paving MATOC	NWD	Q1 22	237310	\$25M - \$100M	SB
A-E Fuels MATOC	CONUS/OCONUS	Q1 22	541330	\$25M - \$100M	Full & Open
A-E Military & Civil MATOC	NWD	FY22	541330	\$25M - \$100M	WOSB
A-E Airfield Paving Design MATOC(s)	CONUS/OCONUS	Q1 FY22	541330	\$25M - \$500M	Multiple Pools (Full & Open, SB)

Provided for Information only. Chart reflects current acquisition plans and is subject to change. Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov Website

NWD – Northwestern Division

OCONUS – Outside Continental United States

CONUS – Continental United States



**US Army Corps
of Engineers®**



POINTS OF CONTACT

EPA

Michelle Lordemann

michelle.a.lordemann@usace.army.mil

402-995-2822

IIS

Thomas Mitchell

thomas.g.mitchell@usace.army.mil

402-995-2725

FSRM

Chris Neuzil

chrispoher.k.neuzil@usace.army.mil

402-995-2783

Mark Herse

mark.r.herse@usace.army.mil

402-995-2271

Fuels

Jason Burrell

Jason.L.Burrell@usace.army.mil

402-250-3048

POL-MCX

Greg Etter

gregory.m.etter@usace.army.mil

402-995-2180

Rapid Response

Tim Gouger

timothy.p.gouger@usace.army.mil

402-885-0655

Mark Meacham

mark.r.meacham@usace.army.mil

402-253-5901




US Army Corps
of Engineers®



USACE OMAHA DISTRICT MILCON OPPORTUNITIES

Prepared by Jimmy Harding, PE, PMP
 Chief, Military Programs Branch
 October 2021




"The views, opinions and findings contained in this report are those of the authors(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



US Army Corps of Engineers®



OMAHA DISTRICT MILCON PROGRAM HIGHLIGHTS



Legend

- Univers
- Eng
- ROJ
- United S
- AR
- AR
- BOJ
- Res
- Reg
- State
- Area Offices
- Resident Offices
- Sovereign Tribal Nations
- State
- Province

0 50 100 150 200 250 Miles
0 50 100 150 Kilometers
1:2,077,759
GIS Service Center

Provided for Information only
 Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps of Engineers®



FORT CARSON, CO – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
SOF Tactical Equipment Maintenance Facility	Ft Carson, CO	Q1 FY22	\$10M - \$25M	SB
Ambulatory Care Center	Ft Carson, CO	FY24-25	\$25M - \$100M	TBD
Ammunition Storage Structure	Ft Carson, CO	Q3 FY22	\$5M - \$10M	SB

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



SCHRIEVER SFB – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
Add/Alter Fitness Center	Schriever SFB, CO	Q1 FY22	\$1M - \$5M	SB

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



AIR FORCE ACADEMY – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
D/B High Bay – Vehicle Maintenance	USAFA	FY 22-23	\$1M - \$5M	TBD
Repair Carlton House (Family Housing)	USAFA	FY24	\$5M - \$10M	TBD

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



BUCKLEY SFB, CO - MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
Joint Cryptologic Center Expansion	Buckley SFB, CO	Q3 FY22	\$10M - \$25M	SB

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



F.E. WARREN AFB – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
Helo/TRF Ops Facility	F.E. Warren AFB, WY	ADVERTISED	\$25M - \$100M	Unrestricted
GBSD Integrated Command Center	F.E. Warren AFB, WY	FY23	\$10M - \$25M	Unrestricted
GBSD Missile Handling Complex	F.E. Warren AFB, WY	FY23	\$25M - \$100M	Unrestricted
GBSD Maintenance Training Facility	F.E. Warren AFB, WY	FY24	\$25M - \$100M	Unrestricted
GBSD Integrated Training Center	F.E. Warren AFB, WY	FY24	\$25M - \$100M	Unrestricted
GBSD Security Forces Tactics Trainer	Camp Guernsey JTC, WY	FY24	\$10M - \$25M	Unrestricted

Provided for Information only
 Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



ELLSWORTH AFB – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
B-21 ADAL Flight Simulator Facility	Ellsworth AFB, SD	ADVERTISED	\$25M - \$100M	Unrestricted
B-21 Formal Training Unit/AMU	Ellsworth AFB, SD	ADVERTISED	\$25M - \$100M	Unrestricted
B-21 Washrack & Maintenance Hangar	Ellsworth AFB, SD	ADVERTISED	\$25M - \$100M	Unrestricted
B-21 Mission Operations Planning & Field Training Detachment Facilities	Ellsworth AFB, SD	Q1 FY22	\$25M - \$100M	Unrestricted
B-21 Radio Frequency Facility	Ellsworth AFB, SD	Q4 FY22	\$25M - \$100M	Unrestricted
B-21 Phase Hangar	Ellsworth AFB, SD	Q4 FY23	\$100M - \$250M	Unrestricted
B-21 Fuel Systems Maintenance Dock	Ellsworth AFB, SD	Q4 FY23	\$25M - \$100M	Unrestricted
Renovate PRIDE Hangar	Ellsworth AFB, SD	Q2/3 FY22	\$10M - \$25M	TBD
Weapons Generation Facility – F	Ellsworth AFB, SD	FY24-25	\$100M - \$250M	Unrestricted

Provided for Information only
 Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



**US Army Corps
of Engineers®**



MINOT AFB, GRAND FORKS AFB, AND CAVALIER SFS – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
Helo/TRF Operations Facility	Minot AFB, ND	Q2 FY22	\$25M - \$100M	Unrestricted
Emergency Power Plant Fuel Storage	Cavalier SFS	FY24	\$10M - \$25M	TBD

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



OFFUTT AFB – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
D/B Security Campus	Offutt AFB, NE	ADVERTISED	\$25M - \$100M	Unrestricted (2 phase D/B)
D/B NC3 Alert Campus	Offutt AFB, NE	Q1 FY22	\$25M - \$100M	Unrestricted (2 phase D/B)
SATCOM/MILSTAR	Offutt AFB, NE	Q3 FY22	\$25M - \$100M	Unrestricted
D/B NKO Main Campus	Offutt AFB, NE	Q3 FY22	\$250M - \$500M	Unrestricted (2 phase D/B)
OSS/SERE Warehouse	Offutt AFB, NE	Q3 FY22	\$5M - \$10M	TBD
Flightline POV Parking Area	Offutt AFB, NE	FY22-23	\$1M - \$5M	TBD
Micro-Grid	Offutt AFB, NE	FY23	\$25M - \$100M	Unrestricted

Provided for Information only
 Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



TRUAX FIELD ANG, WI – MILCON PROGRAM

Project Title	Project Location	Anticipated Advertisement	Estimated Dollar Value	Acquisition Plan (Set-Aside)
D/B Small Arms Range	Truax Field, WI	Q2 FY22	\$5M - \$10M	TBD

Provided for Information only
Formal request for proposal and invitation for bids will be publicized on the beta.SAM.gov website



US Army Corps
of Engineers®



OMAHA DISTRICT MILCON PROGRAM MANAGEMENT BRANCH POC'S

Jimmy Harding, PE, PMP

Military Programs Branch Chief

james.p.harding@usace.army.mil

Andy Temeyer, Licensed Architect

Ellsworth AFB B-21 Beddown Program Manager

andy.c.temeyer@usace.army.mil

John Jaszkwiaik, PE, PMP

Offutt Flood Recovery and US Air Force Academy MILCON Program Manager

john.c.jaszkwiaik@usace.army.mil

Justyn Dickson

Army & SOCOM MILCON Program Manager

justyn.a.dickson@usace.army.mil



US Army Corps
of Engineers®



OMAHA DISTRICT CONSTRUCTION DIVISION – WHAT’S NEXT?

2021 SAME Meeting
Pete Sturdivant, PE PG
Chief of Construction, Omaha District

"The views, opinions and findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



**US Army Corps
of Engineers®**



WHAT DOES THE FUTURE HOLD?

- Huge known and unknown workload coming our way, across USACE.
- 2 years of COVID have impacted our business in every aspect. Need to “reset” and prepare!
- Renewed focus on teaming with our Designers and Builders – Building Trust and Teams for Success.

TODAY’S TOPICS:

- COVID Impacts
- Getting “Back to Basics”
- Partnering
- Joint Risk Registers




US Army Corps
of Engineers®



OMAHA DISTRICT CONSTRUCTION DIVISION (OMAHA, NE)

195 Permanent +10 addl. Staff
 25 ACOs (\$500K)
 43 Professional Engineers
 11 CMs (B.S. CM)
 13 Installations/Dams
 700,000 Sq Miles



Air Force
 Army
 WFO
 ENV

Air Force
 VA
 WFO
 OPS (Civil)
 Buckley Secure

Air Force
 OPS (Civil)
 Fort Harrison VA
 Ellsworth B21
 Ft. Randall MR
 Pipestem Dam

Air Force
 OPS
 VA
 Army Res
 DIA

DLA
 US Army Corps
 of Engineers®



COVID IMPACTS

- **COVID Shutdowns made transition/interaction as a “new” employee difficult. What is the culture?**
- **Virtual participation was good substitute, and we got better. Future is a hybrid, always “boots on ground”.**
- **Face to face interaction is critical.**
- **Construction impacts of just beginning.**
- **Contractual impacts are still being realized.**
- **Material/labor shortages and cost escalations will impact contract pricing for years.**



US Army Corps
of Engineers®



GETTING “BACK TO BASICS”


- Renewed focus on QA/QC, Safety and Contract Admin.
- Boots on the Ground, daily interaction & problem solving with contractor.
- Address issues with staff and contractors in a timely, consistent and honest manner.
- Partner with Contractors through project life cycle.
- Simple and regular beats elaborate and one/done.
- Renewed focus on supervision and mentoring.
- Document decisions (Who, What, Where, When, Why)
- *Huge workload needs aggressive staffing – Govt and CM Support*



US Army Corps
of Engineers®



PARTNERING: An enduring commitment toward achieving shared objectives by jointly managing performance, risk, and relationships in a manner that builds and sustains mutual trust and transparency.



AGC-USACE Initiatives:

- Team Partnering Assessment & Performance Goals Tool
- Joint Risk Register
- Change Timeline Analysis

Other USACE Initiatives:

- Board of Consultants
- Policy & Guidance Updates
- Data Visualization Tools

Key Principles

- ✓ *Collaborate early and often*
- ✓ *Build and sustain trust*
- ✓ *Work together to proactively solve problems*
- ✓ *Collectively set and manage performance standards*
- ✓ *Maintain quality*



JOINT RISK REGISTER

Key Attributes:

- ✓ Qualitative
- ✓ High level risks vs. issues
- ✓ Scalable
- ✓ Non-contractual; requires all parties (USACE, Agency, Designers and Builders) to be committed & transparent
- ✓ Initiated at contract kick-off*; updated as risks are identified

Example Joint Risk Register

Risk No.	Area / Option	Risk Status	Risk Statement	Potential Impacts	Mitigation Measures	Likelihood	Project Cost		Project Schedule		Action Owner(s)	Affected Component	Expected Trend
							Cost Impact	Cost Risk Level	Schedule Impact	Schedule Risk Level			
CLC-021	Base and All Options	Open	Multiple contractors working in the same area.	Potential site access delays and overlap of work limits	Include language in the future contracts that ensures coordination with the existing contractor and on-site COR to mitigate issues. The future contracts should: clearly identify work limits, limit access to work limits, include language on priority of contractors to boat ramp, and require good coordination between all parties	Certain	Negligible	Low	Negligible	Low	Contracting Officer's Representative	Schedule	Stable



US Army Corps
of Engineers®



USACE OMAHA DISTRICT OPERATIONS DIVISION OPPORTUNITIES

Gary Hinkle, PE
Chief, Maintenance Engineering & Management Support Branch
Operations Division, Omaha District

October 2021



"The views, opinions and findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision, unless so designated by other official documentation."



US Army Corps
of Engineers®



OMAHA DISTRICT BUSINESS LINES

CIVIL WORKS (\$500M)

- Flood Risk Reduction, Navigation, Hydropower
- Water Supply, Water Quality, Recreation, Irrigation
- Fish & Wildlife, Regulatory, Ecosystem Restoration
- Flood Control and Coastal Emergencies (FCCE)

MILITARY CONSTRUCTION (\$700M)

- Design & Construction Management
- 10 Active Air Force Installations
- 1 Air Force Reserve Installation
- 1 Army Installation & 1 Reserve
- 3 Army Ammunition Plants
- 2 Major Reserve Commands

ENVIRONMENTAL REMEDIATION (\$200M)

- Environmental Remediation
- Environmental Compliance
- Military Munitions Response Program
- Advisory and Assistance Services

SPECIAL PROJECTS (IIS) (\$450M)

- DLA Fuels Program & SRM CONUS/OCONUS
- MILCON SRM, EPA
- Rapid Response TCX
- Protective Design, Fuels POL, & Transportation Systems MCX



Includes projects outside NWO boundaries and reimbursable stakeholders



US Army Corps
of Engineers®



MAINT ENG & MGMT SUPP BRANCH TEAM

Gary Hinkle – Operations Branch Chief: Gary.A.Hinkle@usace.army.mil

- Ken Stratton - Chief, Maintenance Engineering; Kenneth.K.Stratton@usace.army.mil
 - ▶ 2 Civil Engineers
 - ▶ 2 Electrical Engineers
 - ▶ 2 Mechanical Engineers
 - ▶ 2 SCADA Engineers / 2 Cyber Security Specialist
 - ▶ 1 NERC Program Manager

- Jody Ruckman Chief, Management Support; [Jody L. Ruckman@usace.army.mil](mailto:Jody.L.Ruckman@usace.army.mil)
 - ▶ 9 Program Analysts
 - ▶ 1 Asset Program Manager
 - ▶ 1 FEM Tech



US Army Corps
of Engineers®



NAICS

- Other Heavy & Civil Engineering (237990)
- Other Building Equipment Contractor (238290)
- Highway, Street, and Bridge Construction (237310)
- Commercial & Institutional Bldg Const (236220)
- Roofing Contractors (238160)
- Soil Preparation, Planting and Cultivation (115112)
- Fabricated Structural Metal Manufacturing (332312)
- Industrial Machinery & Equipment (432830)



US Army Corps
of Engineers®



ACQUISITION APPROACH

- Construction Contract IFB / RFP
- Supply Contract IFB / RFP
- Service Contract IFB / RFP
- MATOC / SATOC



US Army Corps
of Engineers®



OPPORTUNITIES – FY22 BUDGET

Project Title	Project Location	Anticipated Advertisement	Anticipated NAICS	Estimated Dollar Value	Acquisition Plan (Set-Aside)
• BEDROCK REMOVAL (FLORENCE REEF)	MISSOURI RIVER (RM 625.1 - 626.4)	Q1 / Q2	237990	\$10M	SB
• REPLACE 125T INTAKE GANTRY CRANE	FORT RANDALL PROJECT (Pickstown, SD)	Q3	238290	\$7M	MATOC Task Order
• OUTLET WORKS GANTRY CRANE REFURBISHMENT	OAHE PROJECT (Pierre, SD)	Q3	238290	\$6M	MATOC Task Order
• REPAIR & PAINT SPILLWAY BRIDGE	GAVINS POINT PROJECT (Yankton, SD)	Q3	237310	\$2.5M	Full & Open
• STABILIZATION OF CULTURAL RESOURCE SITES (3 PROJECTS)	FORT RANDALL, BIG BEND, GARRISON	Q3 / Q4	237990	\$5.5M	SB / 8(a)
• CONSTRUCT DWNSTRM SEEPAGE FILTER (Bluestem Dam)	SALT CREEK PROJECT (Lincoln, NE)	Q1/ Q2	237990	\$1.2M	SB / 8(a)
• REPLACE RELIEFWELL COLLECTOR & SEEPAGE DRAINS	BIG BEND PROJECT (Fort Thompson, SD)	Q2 / Q3	237990	\$3M	SB
• NOXIOUS WEED CONTROL / LOW WATER BOAT RAMP REPAIRS	FORT PECK, GARRISON, & OAHE PROJECTS	Q2 / Q3	115112 / 237990	\$5M	SB

Provided for Information only
 Formal request for proposal and invitation for bids will be publicized on the SAM.gov website



US Army Corps
of Engineers®



POTENTIAL OPPORTUNITIES – STIMULUS

Project Title	Project Location	Anticipated Advertisement	Anticipated NAICS	Estimated Dollar Value	Acquisition Plan (Set-Aside)
• REHAB ADMINISTRATION BUILDING	GARRISON PROJECT (Riverdale ND)	Q1 / Q2	236220	\$8M	SB
• DREDGE SPILLWAY APPROACH & REHAB BUBBLER SYSTEM	GARRISON PROJECT (Riverdale ND)	Q2 / Q3	237990	\$19M	SB
• PENSTOCK ROOF REPAIR	GARRISON PROJECT (Riverdale ND)	Q3	238160	\$4M	SB
• PROJECT ROAD REPAIRS / RECREATION IMPROVEMENTS	FORT PECK, GARRISON, OAHE, GAVINS POINT	Q3 / Q4	237990	\$5M	SB / 8(a)
• REPLACE CORRODED GATEWELL LADDERS AND PLATFORMS	FORT RANDALL (Pickstown SD)	Q1/ Q2	332312 / 332322	\$2M	SB
• SPILLWAY BRIDGE DECK STRUCTURAL REPAIRS	BIG BEND DAM (Fort Thompson SD)	Q3 / Q4	237310	\$3M	Full & Open
• REPLACE POWERHOUSE UNWATERING PUMP, PIPING & VALVES	BIG BEND DAM (Fort Thompson SD)	Q2 / Q3	432830	\$1.2M	SB
• FLOOD DAMAGE REPAIRS BSNP RIVER STRUCTURES	MISSOURI RIVER (NE / IA)	Q2 / Q3	237990	\$30-\$62M	SB

Provided for Information only

Formal request for proposal and invitation for bids will be publicized on the SAM.gov website



US Army Corps of Engineers®



2021 OMAHA SAME POST INDUSTRY DA PROGRAM


CIVIL WORKS

OCT 2021

Kayla Eckert Uptmor
Chief, Civil Works
Omaha District Congressional Liaison



US Army Corps of Engineers®



CIVIL WORKS BRANCH

Civil Works

Kayla Eckert Uptmor

402.995.2693

Kayla.A.Eckert@usace.arm.mil

Administrative
Assistant

Missouri River Recovery Program

(\$30-\$35M)

Joe Bonneau, Pgm Mgr

Joseph.L.Bonneau@
usace.army.mil

FY22 \$8M

Traditional Construction General

(\$7-\$500M)

*Named Projects

*Sec 594/595 Environmental
Infrastructure

*Continuing Authorities Program
(CAP)


Customer Funded Hydropower

(\$50-\$65M)

Robin Puskar, Pgm Mgr

Robin.L.Puskar@
usace.army.mil


Workload GI-CAP-CG



WORKLOAD FY 10 - 20

(Obligations FY11 - FY20) (Allocations FY21)

	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21
GENERAL INVESTIGATIONS											
Adams County	-	8	124	221	500	687	268	207	92	-12	-
Bear Creek Reallocation Study	-	-	-	30	54	2	1	-	11	84	-
Cache La Poudre	66	70	-	418	4	-	-	-	-	-	-
Chatfield Reallocation Study	162	175	95	1	-	-	-	-	-	-	-
Fremont, NE	-	-	-	-	147	268	56	-146	-	-	-
James River, SD	151	110	18	3	-	-	-	-	-	-	-
James River, ND	84	283	155	-	1	-21	2	-	-	-	-
Low er Platte River & Tribs	34	5	-	-	-	-	-	-	-	-	-
Mo. River Basin Purpose Study	1,951	227	2	-1	-	-	-	-	-	-	-
Papillion Creek Basin - General Reevaluation Study	-	-	-	-	-	-	-	-	620	584	240
South Boulder Creek	8	5	2	1	5	21	-	-	-	-	-
Watertow n & Vicinity	212	82	1	-34	30	6	3	5	-	-	-
Yellow stone River Corridor	629	211	242	768	221	67	6	2	-	-	-
Papillion Creek Watershed, Flood Plain Mapping	262	196	136	221	145	-	-	-	-	-	-
OCE Budgeted Items	114	143	76	102	218	124	123	297	255	119	315
Planning Assistance to States - States & Local Gov.	110	384	295	554	370	403	349	377	336	275	173
Flood Plain Management Services	144	241	116	239	270	359	734	1,276	1,134	1,848	2,878
Snow Pack Monitoring	-	-	-	-	-	-	-	-	-	-	-
Total	3,927	2,140	1,262	2,523	1,965	1,916	1,542	2,018	2,448	5,776	2,509




US Army Corps of Engineers®



CAP	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21
Section 14 (CAP)	315	357	146	824	146	100	9	21	30	19	34
Section 103 (CAP)	15	11	10	12	10	10	10	10	10	10	10
Section 107 (CAP)	5	2	3	8	5	5	5	10	10	10	10
Section 111 (CAP)	2	3	2	4	4	4	5	10	10	10	10
Section 204 (CAP)	80	10	4	8	13	10	10	15	15	15	15
Section 205 (CAP)	98	435	3,313	495	799	1,357	1,319	707	1,215	5,178	4,882
Section 206 (CAP)	933	1,132	597	3,298	68	503	266	507	444	66	87
Section 208 (CAP)	0	0	0	0	0	0	0	0	0	0	25
Section 1135 (CAP)	46	23	5	94	138	218	486	95	246	1,019	3,084
Total	1,494	1,973	4,080	4,743	1,183	2,207	2,110	1,375	1,980	6,327	8,157
CONSTRUCTION, GENERAL (Excl. CAP)	FY11	FY12	FY13	FY14	FY15	FY16	FY17	FY18	FY19	FY20	FY21
Antelope Creek	1,691	70	38	-	-	-	-	-	-	-	-
Big Sioux River	9,528	2,245	12,434	1	-	-	-	-	-	-	-
Buford-Trenton Irrigation District	-	-	-	-	-	-	-	-	-	-	-
Cherry Creek Dam Safety	231	475	301	-	-	-	-	-	-	-	-
Ft. Peck Cabin Sites	1,415	259	5	-	-4	-55	-	-147	-	-	-
Garrison Dam Major Rehab	15,033	13,995	473	4,995	1,063	3,069	219	6	1	-	-
Missouri & Middle Mississippi Enhancement	17	18	1	-	-	-	-	-	-	-	-
Missouri National Recreational River	71	12	1	-	1	-	-	-	-	-	-
Mo. River F&W Recovery	48,022	51,448	38,304	22,419	39,016	19,326	20,718	17,998	21,352	16,460	20,100
Mo. River Restoration, ND	63	146	122	10	3	7	-	-	-	-	-
Mo. River Restoration, SD	22	23	32	16	6	5	-	-	-	-	-
North Dakota Environmental Infrastructure (Sec 594)	50	62	23	-	-	3,890	8	4,451	1,162	5,032	5,945
Perry Creek	634	-	-8	3	5	-	-	-	-	-	-
Pierre-Ft. Pierre	8	5	2	-	-	-	-	-	-	-	-
Pipestem Lake, ND	-	-	-	-	-	-	-	-	141	3,105	42,485
Rural Montana (Sec 595)	131	964	249	946	1,163	2,130	1,718	1,294	2,175	972	1,000
Sand Creek Watershed	95	28	1,705	8	-	-7	7	-	-	-	-
TAT Health Care Facility	2,448	680	95	42	-	-	-	-	-	-	-
Tribal Partnership Program	-	-	-	-	-	-	-	-	-	62	4,678
Western Sarpy County & Clear Creek	24	7	-	2,947	-	-	-	-	-	-	-
Total	79,483	70,437	53,777	31,387	41,253	28,365	22,670	23,602	24,831	25,631	74,208

(FY11 - FY20 amounts are actual obligations) (Allocations FY21)



US Army Corps
of Engineers®



FY22 CIVIL WORKS OPPORTUNITIES

OMAHA DISTRICT

Location	Project	Release Date	NAICS	Range	SBSA	Solicitation Type
Denver, CO	South Platte River and Tributaries, Adams and Denver Counties, Colorado Project	2022		WRDA Authorized at \$550M	TBD	Full & Open, Best Value Tradeoff
Jamestown, ND	Pipestem Dam Safety Project	2022		\$150-\$180M	TBD	Full & Open, Best Value Tradeoff
Fremont, NE	Section 205, Flood Risk Reduction	2022		>\$5	TBD	Full & Open, Best Value Tradeoff
Ponca, NE	Section 208, Clearing and Snagging	2022		>\$5M	TBD	Full & Open, Best Value Tradeoff
Longmont, CO	Section 205, Flood Risk Reduction	2022		\$5-\$10M	TBD	Full & Open, Best Value Tradeoff
Omaha, NE	Papillion Creek Flood Risk Reduction Project	2023/2024		Potentially WRDA Authorized at \$134M TPC	TBD	Full & Open, Best Value Tradeoff



US Army Corps
of Engineers®



U.S. ARMY

FY22 HYDROPOWER OPPORTUNITIES

OMAHA DISTRICT

Location	Project	Release Date	NAICS	Range	SBSA	Solicitation Type
Fort Randall Dam Pickstown, SD	Power Plant Fort Randall Unit Rehab	2021	237990	\$100-250M	UNR	Full & Open, Best Value Tradeoff
Fort Randall Dam Pickstown, SD	Raw Water Strainer Replacement	2022	238290	\$1-5M	SB	Full & Open, Best Value Tradeoff
Oahe Dam Pierre, SD	Powerhouse Roof Replacement	2022	238160	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Oahe Dam Pierre, SD	Autotransformer and Transfer Bay Relay Replacement	2022	335314	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Oahe Dam Pierre, SD	Switchyard Disconnect Switch Replacement	2022	335314	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Gavins Point Yankton, SD	Power Plant Replace Generator Coolers & Raw Water Piping	2022	238220	\$5-10M	UNR	Full & Open, Best Value Tradeoff
Gavins Point Yankton, SD	Supply / Rehab Intake & Tailrace Gates	2021	237990	\$5-10M	UNR	Full & Open, Best Value Tradeoff


FY22 HYDROPOWER OPPORTUNITIES

OMAHA DISTRICT

Location	Project	Release Date	NAICS	Range	SBSA	Solicitation Type
Bid Bend Chamberlain, SD	Power Plant Depressing Air/Station Service Air System Rehab	2022	237990	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Garrison Dam Riverdale, ND	Powerhouse Roof Replacement	2022	238160	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Fort Peck Dam Glasgow, MT	Butterfly Valve Rehabilitation	2022	237990	\$1-5M	TBD	Full & Open, Best Value Tradeoff
Fort Peck Dam Glasgow, MT	Outside Station Service Transformer Installation	2022	237990	\$5-10M	UNR	Full & Open, Best Value Tradeoff
Fort Peck Dam Glasgow, MT	Draft Tube Stoplog Replacement	2022	237990	\$1-5M	TBD	Full & Open, Best Value Tradeoff

Infrastructure Investment and Jobs Act (IIJA) Funding for USACE

Figure 1. IIJA's USACE Funding in Context of Other USACE Appropriations and Selected IIJA Designated Uses, by Account
(amounts are nominal and in billions [B] or millions [M] of dollars)



Sources: CRS, using H.R. 3684 (as passed by the Senate), P.L. 116-260 (Consolidated Appropriations Act, 2021), P.L. 115-123 (Bipartisan Budget Act of 2018, BBA 2018), and P.L. 111-5 (American Recovery and Reinvestment Act of 2009, ARRA).


As shown in **Figure 1**, IIJA funding would provide funding equal to multiple years of annual appropriations, in particular for the Construction account. Below are some project types that IIJA would fund, with FY2021 funding levels provided in parentheses:

- \$2.50 billion for inland waterways construction (\$0.81 billion)
- \$2.55 billion and \$2.50 billion for risk management of coastal floods and inland floods (\$0.81 billion and \$0.36 billion), respectively
- \$1.90 billion for aquatic ecosystem restoration (\$0.56 billion)
- \$465 million for [continuing authorities programs](#) (\$69.5 million)
- \$30 million in FY2023 for a new USACE pilot program for flood risk management feasibility studies for economically disadvantaged or rural communities



US Army Corps of Engineers®





South Platte River & Tribs, Adams & Denver County, CO

National Significance

- 160 acres**

Riparian corridor & wetland habitat
- 100 acres**

Wetland habitat
- 190 acres**

Reconnected existing habitat

Questions?



Pipestem Spillway Model