



- ### #38 - Getting to MILCON Request For Proposal (RFP) in the UK

3. Design — section briefing discussing the transition to and development of a MILCON Design (aka P&D)-funded design with the intent for RFP and contract award within year of appropriation
 - A. Transitioning from Planning to Design
 - i. Time & budget considerations
 - ii. Survey funding conflicts
 - B. Completing the design to a standard/level acceptable to the local construction market.
 - i. Reconciling US (AACE) design maturity standards with UK RIBA
 - ii. Accounting for Local Planning approvals
 - iii. Accounting for the Host Nation RFP process

Learning Objectives

- Define MILCON/UMMC project initiation requirements by Project Sponsor/Installation for work with AFIMSC DET4/CEL.
- Define best practices for project initiation and early project engagement with the Host Nation's DIO.
- Define the methods available for Advanced Planning (PCRII) & Design (Focused on 35% Design).
- Understand the requirements for achieving completion of Advanced Planning & Design for RFP development in the UK.

Speakers

Matthew Scrivner, a U.S. Air Force civilian and licensed Professional Engineer (Texas), serves as a Project and Program Manager for the Air Force Installation and Mission Support Center (AFIMSC) Detachment 4 at RAF Mildenhall, UK. He directs a portfolio of nine MILCON projects and two planning efforts exceeding \$800 million. A former U.S. Army Engineer Officer and graduate of the United States Military Academy, his final assignments included Troop Command and a tour with the U.S. Army Corps of Engineers (USACE) Europe District, before joining the U.S. Air Force mission in the UK in 2021.