



Concept to Clearance: Navigating ICD 705 from Planning to Accreditation

Moderator:

- Timothy M. Conley, AECOM

Speakers:

- Peter Brown, ASID, CID, NCIDQ, LEED AP, AVP, Secure Facility Programming Lead and Design Principal, AECOM
- Jennifer Ramirez, RA, NCARB, DBIA, LEED BD+C, GPCP, CPHC, Associate Principal, Senior Project Manager, AECOM
- Cory Bonham, AIA, NCARB, LEED AP, Architect and Secure Facility Technical Design Principal, AECOM

March 5, 2026 | 2.00 p.m. – 3:00 p.m.

THANK YOU EXHIBITING COMPANIES



AECOM

 **ARCADIS** **POND**



 **BLACK & VEATCH**

 **BUCHART HORN**
ENGINEERS • ARCHITECTS • PLANNERS

**CDM
Smith**

cellcube

COPLAN MERRICK JV LLP



HDR

Jacobs


Mason & Hanger
A Day & Zimmermann Company

 **Stantec**

 **WAYSS & FREYTAG**
INGENIEURBAU

Wirtmann
Engineering


WOOLPERT



WSP



MODERATOR



Timothy M. Conley

AECOM

Senior Vice President, Governments,
Europe

Fun Facts

- Singer-Song-Writer who has yet to write his first song
- American living in Germany married to an Italian living in UK
- A knack for squeezing 24lb. turkeys into a 65cm wide German oven

**2026
EUROPE
TRI-SERVICES
REGIONAL
SUMMIT**

3-5 MARCH - 2026

★ ★ ★ Hosted by
SAME

Frankfurt, Germany





SPEAKER



**Peter Brown, ASID, CID,
NCIDQ, LEED AP**
AECOM

Assoc. VP, Secure Facility
Programming Lead and Design
Principal

Fun Facts

- Loves sci-fi and action movies
- Enjoys playing pickleball in his free time
- Has travelled to Hawaii more than 70 times

**2026
EUROPE
TRI-SERVICES
REGIONAL
SUMMIT**

3-5 MARCH - 2026

★ ★ ★ Hosted by
SAME

Frankfurt, Germany



SPEAKER



**Jennifer Ramirez, RA,
NCARB, DBIA, LEED
BD+C, GPCP, CPHC
AECOM**

Assoc. Principal, Senior Project
Manager

Fun Facts

- Roots for the Netherlands football team
- Enjoys long walks on the beach
- Paints in her free time

**2026
EUROPE
TRI-SERVICES
REGIONAL
SUMMIT**

3-5 MARCH - 2026

★ ★ ★ Hosted by
SAME

Frankfurt, Germany



SPEAKER



**Cory Bonham, AIA,
NCARB, LEED AP**

AECOM

Architect and Secure Facility Technical
Design Principal

Fun Facts

- Coaches his kids' youth sports — baseball, basketball, and flag football — and is a swimming judge
- Enjoys playing golf
- Is a self-proclaimed dad joke extraordinaire

**2026
EUROPE
TRI-SERVICES
REGIONAL
SUMMIT**

3-5 MARCH - 2026

★★★ Hosted by
SAME
Frankfurt, Germany



Who's in the audience?

- 1) Department of Defense (DoD)
- 2) Intelligence Community
- 3) Federal Civilian Agency
- 4) Private Sector Company/Agency
- 5) Design Firm (A/E)
- 6) General Contractor
- 7) Other – Just curious to attend

Raise your hand



How familiar are you with the ICD 705?


- 1) Novice – I'm just starting to learn
- 2) Intermediate – I've had some exposure
- 3) Advanced – I'm familiar and have had several projects
- 4) Expert – I should probably be leading this session



What is the ICD 705?

Background

- 1 SCIF vs. SAPF
- 2 ODNI Authority
- 3 Replaced DCID 6/9 & 1/21
- 4 ICS documents/DoDM
- 5 IC Tech Spec for ICD 705
- 6 Applicability/Governance
 - a. DoDM 5105.21 vol. 2 for DoD
 - b. DoDM 5205.07 for SAP



Navigating the IC Tech Spec Chapters

1. Introduction
2. Risk Management
3. **Fixed Facility SCIF Construction**
4. **SCIFs Outside the U.S. and NOT Under Chief of Mission (COM) Authority**
5. SCIFs Outside the U.S. and Under Chief of Mission Authority
6. Temporary, Airborne, and Shipboard SCIFs
7. Intrusion Detection Systems (IDS)
8. Access Control Systems (ACS)
9. Acoustic Protection
10. Portable Electronic Devices with Recording Capabilities and Embedded Technologies (PEDs/RCET)
11. Telecommunications Systems
12. Management and Operations
13. Second Party Integree and Second Party Liaison Spaces within SCIFs
14. Forms and Plans




Acronyms


AO ACF SWA CAG CSA CST TCR CTTA SSO
SSA AC CS CSP HSS IDS
CA SAP FF C GSSO SSM STC CSS CE S SCIF
PDS S ETL



Project Lifecycle




Pre-Planning/Planning



Initial Requirement Identification

1. Need for SCIF/SAPF
2. AO Sponsorship
3. Important Documents
 - a. ICS 705-1
 - b. DoDM 5105.21 for DoD
 - c. UFC 4-010-05 for DoD (not policy)
 - d. Agency Specific Directives



Establish Project Planning Team



Pre-Planning Steps

1



Perform Risk Assessment

2



Initiate Construction Security Plan (CSP)

3



Complete Pre-Construction and TEMPEST Checklist

4



Obtain Concept Approval


5



Develop RFP



Pre-Design/Design



Contract/Project Management Logistics

Security Requirements and Impacts to A/Es



CUI/FOUO AND CMMC REQUIREMENTS

Project handling and safeguarding

- Secure server
- File transfers/ and communications
- DODI 5200.48
- 32 CFR 2002.14

Flow downs to small businesses and associated challenges/costs

Personnel/Team restrictions (US citizenship, US persons)



Contract/Project Management Logistics

AE / GOV'T PM / SSM

COMMUNICATION AND
COORDINATION

Include Site Security Manager (SSM) in project meetings, correspondence, and project reviews



The SSM is the primary (and, many times, the only) contact for all things related to ICD 705 space



Concept Design Considerations

PROGRAMMING

1. User groups
2. Different parent organizations
3. Classification levels
4. Secure networks
5. Accredited containers vs compartmented areas
6. Shared resources; Various SCIF users' access to amenities (conference rooms, etc.)



Technical Execution

PHYSICAL SECURITY

1. Wall types
2. Doors and windows
3. Penetrations
4. Utility routing
5. Access control/IDS
6. Acoustic control





Technical Execution

TEMPEST COUNTERMEASURES

Attenuation of compromising emanations includes:


1. RF shielding and waveguides
2. Grounding
3. Non-conductive breaks
4. Power filtering
5. Red/black separation




Technical Execution

BEST PRACTICES IN DOCUMENTATION

1. Security plans
2. Typical details
3. “Build to the drawings,” not “Build to ICD 705”
4. Security protocols in documentation



Construction



Construction Security Plan

- a. Site Security Manager
- b. Statement of Construction Project
- c. Existing SCIF ID
- d. Cognizant Security Authority/AO
- e. Location of Work
- f. Estimated Start Date
- g. Estimated Completion Date
- h. Risk Assessment
- i. Security in Depth
- j. Adjacencies
- k. Control of Plans and Documents
- l. Control of Operations
- m. Procurement, Shipping, and Storage of Material
- n. Construction Workers
- o. Site Security
- p. Security Administration
- q. *Testing (recommended)*



Construction Site Security



Personnel (SSM, CSTs, CAGs, Construction Site Coordinator)

- Vetting and badging



Physical (fences, CCTV, IDS)



OCONUS considerations




Procurement, Shipping, and Storage of Material



Procurement and inspections

- Procurement procedures in CSP



Shipping and customs

- CONUS vs. OCONUS




Storage

- Secure Storage Area (SSA)



Accreditation



Interim Accreditation

1. Testing
2. IT fitout
3. Furniture, fixtures, and equipment (FF&E) installation
4. Final Fixed Facility Checklist (FFC)



Final Accreditation



Final review and verification




Periodic future inspections




Operational protocols and procedures



ODNI Memo – 15 JAN 2025



1. Rescinds authorization for reaccreditation under previous standards
2. Review of all SCIFs and identification of upgrades required NLT 31 DEC 2025
3. Upgrades required to be complete NLT 31 DEC 2028





Q&A



Timothy M. Conley

Tim.Conley@aecom.com



**Peter Brown, ASID,
CID, NCIDQ, LEED AP**

Peter.Brown@aecom.com



**Jennifer Ramirez, RA,
NCARB, DBIA, LEED
BD+C, GPCP, CPHC**

Jennifer.Ramirez@aecom.com



**Cory Bonham, AIA,
NCARB, LEED AP**

Cory.Bonham@aecom.com



Appendix: Important and Referenced Documents

Construction Security Plan (CSP):

<https://www.dni.gov/files/Governance/Construction-Security-Plan-V15.pdf>

CUI Toolkit:

<https://www.cdse.edu/Training/Toolkits/Controlled-Unclassified-Information-Toolkit/>

DoD Instruction 5200.48 Controlled Unclassified Information (CUI):

<https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/520048p.PDF>

DoDM 5105.21, Volume 1, SCI Administrative Security Manual, Administration of Information and Information Systems Security:

https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/510521m_vol1.PDF

DoDM 5105.21, Volume 2, SCI Administrative Security Manual, Administration of Physical Security, Visitor Control, and Technical Security:

https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/510521m_vol2.PDF

DoDM 5105.21, Volume 3, SCI Administrative Security Manual, Administration of Personnel Security, Industrial Security, and Special Activities:

https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/510521m_vol3.pdf

DoDM 5205.07, Special Access Program (SAP) Security Manual:

<https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/520507m1.PDF>

TEMPEST: A Signal Problem: <https://www.nsa.gov/portals/75/documents/news-features/declassified-documents/cryptologic-spectrum/tempest.pdf>

Intelligence Community Standard (ICS) 705-1, Physical and Technical Security Standards for Sensitive Compartmented Information Facilities:

<https://www.dni.gov/files/NCSC/documents/Regulations/ICS-705-1.pdf>

Intelligence Community Standard (ICS) 705-02, Standards for the Accreditation and Reciprocal Use of Sensitive Compartmented Information Facilities:

https://www.dni.gov/files/NCSC/documents/Regulations/ICS_705-2_Standards_for_Accreditation_Reciprocal_Use_of_SCIFs.pdf

Intelligence Community Directive (ICD) 705 (Policy for SCIFs):

<https://www.dni.gov/files/documents/ICD/ICD-705-SCIFs.pdf>

IC Tech Spec for ICD/ICS 705, (Technical Specifications for Construction and Management of Sensitive Compartmented Information Facilities):

https://www.dni.gov/files/NCSC/documents/Regulations/IC_Technical_Specifications_for_Construction_and_Management_of_Sensitive_Compartmented_Information_Facilities_v151_PDF.pdf

Unified Facilities Criteria (UFC) 4-010-05, SCIF/SAPF Planning, Design, and Construction:

https://www.wbdg.org/FFC/DOD/UFC//ufc_4_010_05_2023.pdf

32 Code of Federal Regulations (CFR) 2002.14 Safeguarding:

<https://www.ecfr.gov/current/title-32/subtitle-B/chapter-XX/part-2002/subpart-B/section-2002.14>



2026 **EUROPE TRI-SERVICES REGIONAL SUMMIT**
MARCH 3-5 · 2026 · FRANKFURT, GERMANY
★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ ★ Hosted by SAME



Thank You